COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 21/ 2014

ESTI MATE SUMVARY 16: 48: 57
CONTI D C19380R ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19380R- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 4.0 DAYS TI VE ALLOW 115 WORK DAYS
Eagl e and Routt Counties PERCENT TI ME: 3.48 ORI G TI VE ALLOW 115 WORK DAYS
PRQJECT NO. STR R300- 191
R3 VAR OUS BRI DGE REPAIR
NAVE OF RQAD:
PRQJECT COUNTI ES: EAGLE ROUTT
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 11/ 15/ 2014 DATE TI ME STARTED 11/03/2014
2180 E. 74TH PLACE DATE LET 07/ 31/ 2014 DATE WORK BEGAN  11/03/2014
DATE AWARDED 08/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 26/ 2014 DATE ACCEPTED
DENVER CO 80229 303-288- 4140 DATE NOTI CE TO PROCEED 11/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,134, 270.50 PARTICl PATING $ 17, 328. 00 $ 17, 328. 00
AWARD PROJECT AM: $ 980, 930. 50 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 1. 53% TOTAL EARNI NGS 17, 328. 00 17,328.00
FUNDS AVAI LABLE: $ 1,116, 942.50 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 17, 328. 00 17, 328. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -519.84 -519. 84
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 16, 808. 16 16, 808. 16
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 16, 808. 16 16, 808. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16, 808. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19380R

PCN: 19380R- BI D

PRQJECT: STR R300- 191

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 202-00009 Tree Trinm ng

0010 202-00220

Renoval of Asphalt Mat

0015 202-00250

Renoval of Pavenent MarKking

0020 202-01300

Renoval of End Anchor age

0025 203-01597

Pot hol i ng

0030 208-00002

Erosion Log (12 Inch)

0035 208-00020

Silt Fence

0040 208-00035

Aggr egat e Bag

0045 208-00045

Concrete Washout Structure

0050 208-00070

Vehi cl e Tracki ng Pad

0055 208-00103

Renoval and Disposal of Sedinment (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
4, 000. 00000
560. 000
SY
28. 00000
710. 000
SF
6. 00000
1. 000
EACH
340. 00000
40. 000
HOUR
325. 00000
200. 000
LF
5. 00000
100. 000
LF
3. 00000
100. 000
LF
8. 00000
4.000
EACH
1, 800. 00000
2.000
EACH
2, 000. 00000
8. 000
HOUR

42. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/21/2014

16: 48: 57
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19380R COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19380R-BI D ESTI MATE RUN 11/ 21/ 2014
PRQJECT: STR R300-191 ESTI MATE NO 0001 16: 48: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
260. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0080 212-00032  Soil Conditi oning 0. 500 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0085 213-00004 Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0090 213-00061 Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0095 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 200. 000 0. 000
d ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0100 240-00000 W1dlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0105 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0110 240-00020 Netting 920. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D: C19380R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19380R-BI D ESTI MATE RUN 11/21/ 2014
PRQJECT: STR R300- 191 ESTI MATE NO 0001 16: 48: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 403-00720 Hot M x Asphalt (Patching) (Asphalt) 61. 000 0. 000
TON 0. 000 0. 00
475. 00000 0. 000 0.00
0120 606-00301 Quardrail Type 3 (6-3 Post Spacing) 587. 500 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0125 606- 01370 Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2,125. 00000 0. 000 0.00
0130 606-02003 End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0.00
0135 606- 02005 End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00
0140 612-00001 *Del i neator (Type I) 13. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0145 612-00003 *Del i neator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0150 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
140, 000. 00000 0. 000 0.00
0155 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 250 2, 000. 00
8, 000. 00000 0. 250 2,000. 00
0160 627-00005 Epoxy Pavenent Mar ki ng 8. 000 0. 000
GAL 0. 000 0. 00
360. 00000 0. 000 0.00
0165 627-00011 Pavenent Mar ki ng Pai nt (\Waterborne) 8. 000 0. 000
GAL 0. 000 0. 00
240. 00000 0. 000 0.00



CONTI D C19380R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19380R- BI D ESTI MATE RUN 11/21/2014
PRQJECT: STR R300- 191 ESTI MATE NO 0001 16: 48: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 630-00000 *Fl aggi ng 2, 040. 000 0. 000
HOUR 53. 500 1, 819. 00
34. 00000 53. 500 1, 819. 00
0175 630- 00007 *Traffic Control Inspection 46. 000 0. 000
DAY 1. 000 300. 00
300. 00000 1. 000 300. 00
0180 630-00012 *Traffic Control Managenent 115. 000 0. 000
DAY 4.000 3,100. 00
775. 00000 4. 000 3, 100. 00
0185 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 0. 000
EACH 7.000 455. 00
65. 00000 7.000 455. 00
0195 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 0. 000
EACH 3. 000 210. 00
70. 00000 3. 000 210. 00
0200 630- 80344 *Construction Traffic Sign (Special) 78. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0205 630- 80350 *Vertical Panel 15. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0210 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 7, 750. 00
7, 750. 00000 1. 000 7, 750. 00
0215 630-80360 *Dr um Channel i zi ng Devi ce 28. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0220 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D C19380R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19380R- Bl D ESTI MATE RUN 11/21/2014
PRQIECT: STR R300- 191 ESTI MATE NO 0001 16: 48: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 630- 80380 *Traffic Cone 50. 000 0. 000
EACH 7.500 90. 00
12. 00000 7.500 90. 00
0230 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0235 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0240 700-70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70034 F/ A Railroad Fl aggi ng 82, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 719, 000.50 $ 15,724.00 $ 15, 724. 00
CAT NOO300 0300 STRUCTURES F-08-D
0270 202-00220 Renoval of Asphalt Mat 474. 000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00



CONTI D C19380R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19380R- Bl D ESTI MATE RUN 11/21/2014
PRQJECT: STR R300- 191 ESTI MATE NO 0001 16: 48: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES F-08-D
0275 202-00425 Renoval of Bridge Railing 16. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0280 202-00453 Renoval of Portions of Present Structure (C ass 2) 107. 000 0. 000
SY 0. 000 0. 00
275. 00000 0. 000 0. 00
0285 202- 00460 Renoval of Portions of Present Structure (C ass 3) 27.000 0. 000
SY 0. 000 0. 00
330. 00000 0. 000 0. 00
0290 206- 00000 Structure Excavation 115. 000 0. 000
CY 0. 000 0. 00
125. 00000 0. 000 0. 00
0295 206- 00065 Structure Backfill (FlowFill) 90. 000 0. 000
CY 0. 000 0. 00
360. 00000 0. 000 0. 00
0300 206- 00200 Structure Backfill (dass 2) 15. 000 0. 000
CY 0. 000 0. 00
195. 00000 0. 000 0. 00
0305 210-00001  Reset Structure 3.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0310 403-00720 Hot M x Asphalt (Patching) (Asphalt) 96. 000 0. 000
TON 0. 000 0. 00
475. 00000 0. 000 0. 00
0315 515-00120 Wat er proof i ng (Menbr ane) 474. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0320 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 66. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0325 518-03000 Sawi ng and Seal i ng Bridge Joint 66. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C19380R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19380R-BI D ESTI MATE RUN 11/ 21/ 2014
PRQJECT: STR R300- 191 ESTI MATE NO 0001 16: 48: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURES F-08-D

0330 519-01200 Epoxy Mortar (Patching) 1. 500 0. 000
CF 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0335 601- 03040 Concrete Cass D (Bridge) 2.000 0. 000
cY 1. 000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00
0340 601-03041 Concrete Oass D (Bridge) (Special) 16. 000 0. 000
(e 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0345 601- 51005 Gl vani ¢ Anodes 240. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0350 602-00020 Rei nforcing Steel (Epoxy Coated) 750. 000 0. 000
LB 68. 000 204. 00
3. 00000 68. 000 204. 00
0355 606- 10305 Bridge Rail Type 3 (Special) 280. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0360 627-00005 Epoxy Pavenent Mar ki ng 3. 000 0. 000
GAL 0. 000 0. 00
360. 00000 0. 000 0. 00
0365 627-00011 Paverent Mar ki ng Paint (\Waterborne) 3. 000 0. 000
GAL 0. 000 0. 00
240. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 253,485.00 $ 1,604.00 $ 1, 604. 00

CAT NOO301 0301 STRUCTURES D-09-F

0370 202-00220 Renoval of Asphalt Mat 343. 000 0. 000
SY 0. 000 0. 00
28. 00000 0. 000 0. 00
0375 202-00453 Renoval of Portions of Present Structure (C ass 2) 100. 000 0. 000
SY 0. 000 0. 00

275. 00000 0. 000 0.00



CONTI D C19380R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 19380R- Bl D ESTI MATE RUN 11/21/2014
PRQJECT: STR R300-191 ESTI MATE NO 0001 16: 48: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO301 0301 STRUCTURES D-09-F
0380 202- 00460 Renoval of Portions of Present Structure (C ass 3) 25. 000 0. 000
SY 0. 000 0. 00
330. 00000 0. 000 0. 00
0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 72. 000 0. 000
TON 0. 000 0. 00
475. 00000 0. 000 0. 00
0390 515-00120 Wat er proof i ng ( Menbr ane) 343. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0395 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 75. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0400 518-03000 Sawi ng and Seal i ng Bridge Joint 25. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0405 601-03041 Concrete Oass D (Bridge) (Special) 17. 000 0. 000
CY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0410 601-51005 Gal vani ¢ Anodes 225. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0415 602-00020 Rei nforcing Steel (Epoxy Coated) 625. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0420 627-00005 Epoxy Pavenent Mar ki ng 3. 000 0. 000
GAL 0. 000 0. 00
360. 00000 0. 000 0. 00
0425 627-00011 Paverrent Mar ki ng Paint (\Waterborne) 3. 000 0. 000
GAL 0. 000 0. 00
240. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 139, 285.00 $ 0.00% 0. 00



CONTI D C19380R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19380R- BI D ESTI MATE RUN 11/ 21/ 2014
PRQJECT: STR R300-191 ESTI MATE NO 0001 16: 48: 57
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0430 620-00001 Field Ofice (CQass 1) 1. 000 0. 000
EACH 0. 000 0.00
21, 000. 00000 0. 000 0.00
0435 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 22,500.00 $ 0.00$ 0. 00
PRQJIECT TOTAL CURRENT AMI $ 1,134,270.50$ 17,328.00 % 17,328.00



